

RIVERSIDE TRANSIT AGENCY  
1825 Third Street  
Riverside, CA 92507

February 22, 2007

TO: BOARD OF DIRECTORS  
THRU: Larry Rubio, Chief Executive Officer  
FROM: Craig Fajnor, Chief Financial Officer  
SUBJECT: Quarterly Capital Grants Status

Summary: The Agency has, at any one time, a multitude of capital projects in progress or pending as circumstances and funding dictate. These capital projects are funded through a variety of funding sources including, but limited to, Federal, State, and Local grants. Capital items funded with these grants include, but are not limited to, Revenue Vehicles, Non-Revenue Vehicles, Land/Building/Facilities, and Information Systems.

Depending on the nature of the capital project, it can take multiple years to accumulate the required funding to complete the project and it can take multiple years to complete the project once it has commenced. Examples of such a scenario are the agency's Intelligent Transportation System (ITS) project and both the Corona and Riverside Transit Centers.

The Agency will always have capital needs due to replacement of retired assets, acquisition and/or maintenance of Agency infrastructure, and unique needs such as Transit Centers to serve the transportation needs of our customers. As such, the Agency should always have a backlog of open projects that preserve the future of the Agency.

The attached presentation is an update of the Agency's capital grants status through December 2006. It covers the activities of October through December. The Agency is required to prepare a Quarterly Capital Grants Status Report for the Riverside County Transportation Commission (RCTC) on a quarterly basis.

Committee Recommendation:

This item was discussed at the Board Budget and Administration Committee meeting of February 7, 2007. The Committee members unanimously approved and recommended this item to the full Board of Directors for their consideration.

Recommendation:

Receive and file.

30  
years  
of service

**ERTTA**

# Status of Open Grants & Projects

Riverside Transit Agency  
Board of Directors Meeting  
February 22, 2007


# Open Projects Profile...FY96/97thru FY06/07

**Number of Open Projects** (Nov 1, 2006 Budget & Administration Committee) 89

Projects Closed -

New Projects (Sec 5311(f) - 2 Bus Shelters FTA/CalTrans) 1

**Number of Open Projects** (FY1996/97 Through FY2006/07) 90





## Major Accomplishments (Oct. – Dec.)

### ■ RTA Board approval for:

- Reimbursement agreement with Western Riverside Council Of Governments (WRCOG) for Transportation Uniform Mitigation Fund (TUMF) funding of Corona Transit Center
- Additional \$2.5M TUMF for Riverside Transit Center
- Federal appropriations request (\$14.7M) and TUMF (\$7.8M) for Transit Centers and Bus Stop Upgrades

### ■ Dial-A-Ride (DAR) Vans ordered (\$1.6M)

- 4 Type VII vehicles (est'd delivery June 2007)
- 23 Type II vehicles (est'd delivery March 2007)







