
 
RIVERSIDE TRANSIT AGENCY 

1825 Third Street 
Riverside, CA  92507 

 
September 28, 2006 

 
 
 
TO: BOARD OF DIRECTORS   
 
THRU: Larry Rubio, Chief Executive Officer 

FROM: Vince Rouzaud, Director of Purchasing and Materials Management 
   
SUBJECT: Update on the Status of Relocating the Downtown Riverside Transit 

Center to Market Place on Vine Street   
 
Summary: The Agency has utilized the City of Riverside’s (City) downtown 

transit center as a major hub since the early 1980’s. The City has 
proposed relocating the center to a more suitable location on Vine 
Street in the Market Place. This is across from the Riverside 
Metrolink Rail Station and would create a seamless mulit-modal 
transportation center that will increase ridership opportunities 
between bus and rail.  

 
 The proposed location for the new center includes property that is 

currently owned by the City and the Riverside County Transportation 
Commission (RCTC).  

  
 In order to facilitate relocation efforts, City, RTA and RCTC staff met 

and reached a preliminary agreement which included the following 
key points: 

 
1. The design and construction of the multi-modal center will be paid 

by RTA grant funds, in an amount not to exceed $1,730,454. RTA 
will manage the proposed multi-modal center.  

 
2. RTA will continue to provide a minimum of $100,000 annually 

toward security at the new multi-modal center for continuous 
private security patrol. It is RTA’s intent to piggyback on RCTC’s 
current Metrolink security contract. 

 
3. RCTC will contribute their parcel, currently being utilized as a 

parking lot adjacent to the south of the subject parcel, to the City. 
The westerly approximate two-thirds (2/3) of both parcels will be 
absorbed by future SR91 improvements. The easterly one-third 
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(1/3) of both parcels will provide a single linear parcel for the 
proposed multi-modal center.  

 
4. Existing parking on the RCTC contribution parcel will not be 

replaced. 
 

5. The City will be responsible for the cost of the Phase I and Phase 
II analysis and remediation of contaminants identified in the 
analysis, if any. 

 
6. The City will be responsible for costs associated with the traffic 

and circulation control mitigation in and around the new multi-
modal center.  

 
7. The City will be responsible for the cost to fill the site to street 

level.  
 

8. Greyhound Bus Lines will not be relocated to this new location.  
 

9. The City well will continue in operation following the development 
of the new multi-modal center, either in the current or an alternate 
location.  

 
10. The City will lease the site to RTA for the proposed multi-modal 

center at a cost of $1 per year for a period of thirty (30) years.  
 

11. Timing of the development of the new multi-modal center will not 
cause the RTA to be without the use of either the current mass 
transit center or the proposed multi-modal center.  

 
Subsequent to the meeting mentioned above, City and RTA staff met 
to discuss design requirements for the center.  As mentioned 
previously, the center was initially going to be located on two parcels 
owned by the City and RCTC. However, after reviewing Caltrans 
engineering documents for the SR91 improvements, it became 
evident that the remnant properties were not of adequate size to 
develop a functional transit center.  Both City and RTA staff agreed 
that the footprint needed to accommodate the transit center would 
have to be expanded to include additional adjoining properties.  
 
The City further agreed to act as lead agency and be responsible for 
property acquisition and development of the facility. The City has also 
agreed to provide a “turnkey” project with the understanding that 
additional property would be needed and upon completion title to the 
transit center will be held by the Agency.     
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A project budget of $4,500,000 for the Riverside Transit Center was 
approved previously by the Board in the Transportation Uniform 
Mitigation Fee (TUMF) Program of Projects (POP). The POP was 
approved by the Board on September 22, 2005.  
 
Staff will continue to meet with the City and other stakeholders.   
 

Fiscal Impact: 
 
A funding profile for the Riverside Transit Center project is shown 
below:  
 FY 04  FY05  FY06  FY07  FY08  

Section 5309 (Appropriated) $491,840  $970,874    $742,500 

Section 5309 (Future)  ---  ---  ---  ---  --- 

TDA/LTF (Appropriated) $122,960     

TUMF (Appropriated)    $267,740  $23,700  $185,625 

TUMF (Future)          $1,694,761 

Total $614,800  $1,238,614 $23,700  $928,125  $1,694,761
  

   Total Project Budget  $4,500,000 

 

Note: Future Federal Section 5309 funding will be requested in the Agency’s 
annual Federal appropriations request. The total project budget is included in the 
fiscal year 2007 TUMF Program of Projects update.  

 
Committee Recommendation: 
 

This item was discussed at the Board Budget and Administration 
Committee meeting of September 13, 2006.  The Committee 
members unanimously approved recommending this item to the full 
Board of Directors for their consideration. 

 
Recommendation: 
   

Receive and File. 
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